DR

ENICAL SERVICES, IVE.

CONSTRUCTION DAILY ACTIVITY REPORT

TO: REPORT NUMBER
Loren Burmeister-Atlantic Richfield Company
2017-9

PROJECT: DATE

Scrap H Road Tuesday December 12, 2017
CONTRACTOR: CONTRACT NUMBER

Wasley Excavating N/A
Butte MT 59701
WEATHER

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT

TO A CHANGE ORDER OR FINDING OF FACT?

D LEAD

YES

Clear/cold

[ ]

HEALTH AND SAFETY TEMPERATURE
Was a Job Safety Meeting held this date? MINIMUM MAXIMUM
ScrapH121117GD
9 37
NUMBER OF CONTRACTOR'SEMPLOYEES
SUPERVISORY OPERATORS LABORERS TOTAL 24 HOUR PRECIPITATION
SAFETY Drivers
2 4 0 6
SUBCONTRACTORS ON SITE
COMPANY NAME TOTAL EMPLOYEES

1. 1.

2, 2.

3. 3.
List the major items of equipment

No. of Hours Hours
Units EQUIPMENT DESCRIPTION Used Hours Standby Repair

1. 1 320 Excavator 10
2. 1 950 Loader 10
3. 1 End Dump 0
4, 1 D6 Dozer 0
5. 1 Skidsteer 5
6. 1 Smooth Drum Roller 0
7. 1 End Dump 0
8. 1 Grader 0
9. 1 Transport 0
10. 4 Side Dump 19
11. 4 Belly Dump 0
12.
13,
14
15

Note- hours used are rough estimates
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Y/ ONELR

TECRNICAL SERFICES, IVC. CONSTRUCTION DAILY ACTIVITY REPORT
WORK PERFORMED TODAY
LOCATION DESCRIPTION OF WORK PERFORMED

1. Scrap H Road (Ryan Road) 320 excavator was used to shape rock section subgrade/place bedding/riprap for rock
section

2. Skidsteer was used to tram bedding/riprap to excavator for placement

3. Loader was used to load trucks at the West Side Soils

4. (4) side dumps were used to haul 4” filter bedding and riprap from the West Side Soils
Stockpile

5. Transport was mobed 950 loader to Interstate pit for top soil haul

6.

7.

8.

REASON FOR NO WORK:
N/A

INFORMATION ON PROGRESS OF WORK —(Causes for delays, extent of delays, Plant, materials)

Cover soil is approx. 95% complete.
Road base is 95% complete.

South rock section and riprap apron completed today.

Progress will continue.

MATERIALS DELIVERED TO SITE

DESCRIPTION

1. | 4” minus filter bedding/Type 1 riprap
2.

3.

4.

5.

6.

NOTE -

INSPECTIONS AND TEST (Include comment pertaining to contractors activities)

TESTS RESULTS COMMENT

1. | Road base was placed in approx.

6" lifts loose lifts for a total of 107

placed for final grade
2. | Pioneer Technical on site All tests met and exceeded 95%

performing compaction testing on | of maximum dry density and

road base optimum moisture for project

requirement
3.
4.
SAMPLES COLLECTED
SAMPLE TYPE SAMPLE ID COMMENTS

1. | N/A
2.
3.
4.
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TECHENICAL SERVICES, IVE:

CONSTRUCTION DAILY ACTIVITY REPORT

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR

NAMES

INSTRUCTION

REACTION

REMARKS

N/A

ol IS I o

NOTES -

DESIGN MODIFICATIONS

DESCRIPTION OF MODIFICATION

REASON

ENGINEER APPROVAL?

N/A

S D ke

4.

VISITORS

TIME NAME

REPRESENTING

REMARKS

N/A

il IR RSl Il B ) M

NOTES —
N/A

REMARKS — (Include controversial matters, information, instructions, disagreements, or any other miscellaneous remarks:

N/A
OVERSIGHT SIGNATURE DATE PROJECT MANAGER INITIALS DATE
Dana St John 12-12-2017 LD 12-12-2017
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VONELR
TECHNICAL SERVICES, IVE. CONSTRUCTION DAILY ACTIVITY REPORT

Pictures:

Excavator shapes rock section subgrade and apron
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Rock section subgrade
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Skidsteer trams rock for placement
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Rock section

ED_001561_2018-002732-00064



